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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION/SITUATION REPORT
Wasteland Landiill - Removal Polrep

Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V

POLREP #1

Initial POLREP
Wasteland Landfill
Cs5Dbz

~ Lockport, IL

r
Subject:
To: -
" From:
Date:

Reporting Period:

1. Introduction
1.1 Background

Site Number:

D.O. Number: Action Memo Date:
Response Authority: CERCLA Response Type:
Response Lead: EPA incident Category:

NPL Status: Non NPL Operable Unit:
Mohilization Date: 7/9/2019 Start Date:

Demob Date: Completion Date:
CERCLIS Ib: ILD 980 902 258 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

Latitude: 41.5656809 Longitude: -88.0692785

Douglas Ballotti, US EPA
Joan Tanaka, US EPA

Sam Bormies, US EPA
Jason El-Zein, US EPA
Mike Ribordy, US EPA
Thomas Tumer, US EPA
Debbie Keating, US EPA
Adrian Palomeque, US EPA
Phillipa Cannon, US EPA
Steve Ridenour, U.S. EPA
HQ EOC, U.S. EPA

Tony Wasilewski, lllinois EPA
Jerry Willman, lilinois EPA
Marc Miller, lllinois DNR
Todd Rettig, Hlinois DNR

Leonard Zintak, On-Scene Coordinator
7/25/2019
7/09/2019 - 7/25/2019

C5DZ Contract Number:
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1.1.1 Incident Category
Time-critical removal action

1.1.2 Site Description

The Wasteland Landfill Site is a 9.5 acre inactive landfill located along U.S. Route 171/State Street south of
downtown Lockport, Will County, Ilinois. The property was originally used as a rock quarry and in the early
1970's the northemn portion of the site was used as an automobile junk yard. in 1976 landfill operations
began under the name Lockport Landfill. The fandfill changed its name to Wasteland Landfill in 1980 and
continued operations until 1983. The landfill was never properly closed. The landfill contains large amounts
of "auto fluff* on the surface of the property. Lead, PCB's and semiwlatile organics hawe been detected in
the surface soils on site. The scope of work for this removal action will be to restrict access to the site with
perimeter fencing.

1.1.2.1 Location
The Wasteland Landfill Site is a 9.5-acre inactive landfill located along U.S. Route 171/State Street south of
downtown Lockport, Will County, lllinois.

1.1.2.2 Description of Threat
The landfill contains large amounts of "auto fiuff’ on the surface of the property. Lead, PCB's and
semiwolatile organics have been detected in the surface soils on site.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results )
On August 1, 2017, Tetra Tech START performed site assessment activities, which consisted of collecting 7

soil samples, including a duplicate, from 6 locations, as well as conducting air monitoring for wolatiles and
suneying gamma radiation lewels. Analytical results indicate detections of VOCs, SVOCs, PCBs,
pesticides, and metals in surface soils. Analytical results indicate that 6 out of 7 soil samples analyzed for
VOCs, SVOCs, PCBs, pesticides, and inorganics, exceeded the EPA Industrial Soil RML for lead of 800
milligrams per kilogram (mg/kg). In addition, one soil sample exceeded the EPA Industrial Soil RSL for
benzo(a)pyrene of 2.1 mg/kg. Lead exceedance concentrations ranged from 1,050 mg/kg to 6,450 mg/kg.
No other compounds were detected above EPA Industrial Soil RMLs.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

The objective of this time-critical removal action is to restrict access to the site by constructing a six foot
high chain link fence around the north, east and south perimeter of the site. Waming signs will be posted
around the site and along the railroad tracks on the west side of the site and in locations where fencing
may not be possible.

2.1.2 Response Actions to Date

The ERRS contractor, Environmental Quality Management, hired Weaver Consultants Group to conduct a
perimeter suney of the property to mark the property boundaries where the fencing and waming signs will
be established. This property suney is ongoing.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal
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2.2 Planning Section
2.2.1 Anticipated Activities

When the site suney is completed and the property boundaries are identified, then a brush/tree clearing
contractor will clear the site perimeter in preparation for fencing. The fence installation will foliow. Waming

signs will be posted around the perimeter of the site.

The START contractor will conduct air monitoring during the clearing and fence installation activities.

2.2.1.1 Planned Response Activities

See 2.2.1 abowe.

2.2.1.2 Next Steps
See 2.2.1 abowe.

2.2.2 Issues -
None at this time.

2.3 Logistics Section
N/A

2.4 Finance Section
2.4.1 Narrative

Envronmental Quality Management is the ERRS contractor for this project. Tetra Tech is the START

contraqton

Estimated Costs *

Total To %
Budgeted Date Remaining || Remaining
Extramural Costs
ERRS - Cleanup Contractor i $105,000.00;| $3,962.00; $101,038.00 96.23%
TAT/START $20,000.00 $450.00)f $19,550.00 97.75%
Intramural Costs
Total Site Costs $125,000.00;| $4,412.00}; $120,588.00 96.47%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the

govermment may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Site safety has been good.

2.5.2 Liaison Officer
N/A
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2.5.3 Information Officer
N/A

3E~Participating Entities
3.1 Unified Command
N/A

‘ 3.2 Cooperating Agencies

lllinois Emvironmental Protection Agency (IEPA)
Will County

4. Personnel On Site

ERRS -1
Surweyors -2

5. Definition of Terms
RML - Removal Management Lewel

6. Additional sources of information

6.1 Internet location of additional information/report
N/A

6.2 Reporting Schedule
POLREPs will be issued as needed during the project.

7. Situational Reference Materials
No information available at this time.
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